ID	0	Task Name	Duration	Start	Finish	Predecessors	% Complete
1		HR Suite	59.5 days	March 12, 2012	April 18, 2012		82%
2		Time & Attendance Software	59.5 days	March 12, 2012	April 18, 2012		82%
3		Phase I	59.5 days	March 12, 2012	April 18, 2012		82%
4	<u></u>	Scope	1.5 days	March 12, 2012	March 12, 2012		100%
5	<u></u>	Determining project scope	1 day	March 12, 2012	March 12, 2012		100%
6	<u></u>	Define preliminary resources	1 day	March 12, 2012	March 12, 2012	5	100%
7	<u> </u>	Scope Complete	0 days	March 12, 2012	March 12, 2012	6,4	100%
8	<u> </u>	Analysis	9 days	March 12, 2012	March 18, 2012	4,7	100%
9	<u> </u>	Review current infrastructure (HW, SW, ENVIRONMENT)	9 days	March 12, 2012	March 18, 2012		100%
10	-	Analysis complete	0 days	March 18, 2012	March 18, 2012	8	100%
11		Design	20 days	March 18, 2012	March 31, 2012	8,10	99%
12		Draft preliminary design documents	11 days	March 18, 2012	March 25, 2012		100%
13	<u></u>	Provide system block diagram	8 days	March 18, 2012	March 23, 2012		100%
14	-	Provide DB schema	2 days	March 23, 2012	March 24, 2012	13	100%
15		Provide envinronment setup required	1 day	March 24, 2012	March 25, 2012	14	100%
16		Draft preliminary design documents complete	0 days	March 25, 2012	March 25, 2012	15,12	0%
17	-	Obtain feedback/input on design	2 days	March 25, 2012	March 26, 2012	12,16	100%
18		Develop detailed design documents	7 days	March 26, 2012	March 31, 2012	17	100%
19		Provide detailed block description	5 days	March 26, 2012	March 29, 2012		100%
20	<u></u>	Provide UI description	2 days	March 29, 2012	March 31, 2012	19	100%
21	-	Develop detailed design documents complete	0 days	March 31, 2012	March 31, 2012	20,18	100%
22		Design complete	0 days	March 31, 2012	March 31, 2012	17,11	0%
23		Implementation	18 days	March 31, 2012	April 11, 2012	11,22	93%
24		Employer	2 days	March 31, 2012	April 1, 2012		100%
25		Employee	2 days	April 1, 2012	April 2, 2012	24	100%
26	<u> </u>	Roster (Shift Planning)	4 days	April 2, 2012	April 5, 2012	25	100%
27		Attendance	6 days	April 5, 2012	April 8, 2012	26	80%
28		Reporting	4 days	April 8, 2012	April 11, 2012	27	100%
29		Implementation complete	0 days	April 11, 2012	April 11, 2012	23	0%
30		Testing	2 days	April 11, 2012	April 12, 2012	29	60%
31		Integration Testing	2 days	April 11, 2012	April 12, 2012		60%
32		Testing complete	0 days	April 12, 2012	April 12, 2012	30	0%
33		Deployment	9 days	April 12, 2012	April 18, 2012	23,32	0%
34		Pilot	4 days	April 12, 2012	April 15, 2012		0%
35		Deploy & Test component	2 days	April 12, 2012	April 13, 2012		0%
36		Obtain & Evaluate feedback	2 days	April 13, 2012	April 15, 2012		0%
37		Pilot complete	0 days	April 15, 2012	April 15, 2012	34	0%
38		Final deployment	5 days	April 15, 2012	April 18, 2012		0%
39		Communicate impact	1 day	April 15, 2012	April 15, 2012		0%
40		Deploy & Test component	2 days	April 15, 2012	April 16, 2012		0%
41		Obtain feedback	2 days	April 16, 2012	April 18, 2012		0%
42		Final deployment complete	0 days	April 18, 2012	April 18, 2012		0%
43		Deployment complete	0 days	April 18, 2012	April 18, 2012	33	0%

Resource Names	
	Page 2